
From: Casey, Carolyn
To: Craig Ziady
Cc: Zucker, Audrey; Wainberg, Daniel; Bruce Hoskins; Steve Drohosky
Subject: RE: Former USM facility schedule approval
Date: Friday, October 26, 2018 3:06:00 PM
Attachments: ACO Schedule 26 Oct 2018 .pdf

26 Oct 2018 schedule approval.pdf

Sorry about the subject in that last email.  Here is the schedule approval and revised schedule.  I will
send a signed copy ASAP. 
Thanks
Carolyn
 
Have a great weekend!
 

From: Casey, Carolyn 
Sent: Friday, October 26, 2018 2:41 PM
To: 'Craig Ziady' <craig@cummings.com>
Cc: Zucker, Audrey <Zucker.Audrey@epa.gov>; Wainberg, Daniel <Wainberg.Daniel@epa.gov>;
Bruce Hoskins <BHoskins@FslAssociates.com>; Steve Drohosky <sjd@cummings.com>
Subject: RE: Former USM facility schedule approval
 
Craig,  It’s our understanding that it has been about 3 months since any communication with
the day-care managers (other than for access) has taken place.  In the interest of keeping them
informed and maintaining communication, could you please provide us with a draft letter for
suite 135C in bldg. 100 and suite 171X in building 600 which  (1) summarizes the latest
sampling results, (2) your interpretations thereof, and (3) provides the next steps in the IDA
contamination evaluation/mitigation process?   Alternatively, if you believe that it would be
preferable to schedule follow-up conference calls (including Cummings, EPA, and the daycare
provider), please provide us with this same information in the form of a proposed summary of
information that you would provide for suite 135C and suite 171X.  Please send me your draft
letters or summaries by November 9th at the latest.
 
I’d like to hold off on providing further information to the other 2 suites in building 100 until
we have had further discussions concerning these suites.
 
Thank you,
Carolyn
 
Carolyn J. Casey
U.S. Environmental Protection Agency
5 Post Office Square, Suite 100
Mail code OSRR 07-3
Boston, MA 02109-3912
P 617-918-1368
F 617-918-0368
casey.carolyn@epa.gov
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Cummings Center – 181 Elliott Street, Beverly, MA 


Revised Schedule 


 


 
Task Date Comment 


   


Fourth round of groundwater sampling for 


non-vapor intrusion wells 


September 27, 2018 Completed 


   


PCB building sampling in Building 100 


(former vocational school) 


September 29, 2018 Completed 


   


BERA Work plan and revised QAPP for EPA 


review 


October 5, 2018 Completed 


   


EPA approval of BERA work plan and revised 


QAPP 


November 5, 2018 Pending. Approval is time-sensitive, as BERA sampling 


cannot commence until EPA approval is received. 


   


Start BERA field sampling November 12, 2018  


   


Finish BERA field sampling November 21, 2018 BERA sampling period reduced substantially.  


   


Start BERA toxicity test December 20, 2018 Sediment samples for toxicity testing will be selected after 


chemical results are received. 


   


Finish BERA toxicity test February 4, 2019 Date revised based on information from the toxicity 


laboratory.  The test is 42 days plus seven days for setup. 


   


BERA toxicity lab report received March 12, 2019 Date revised based on information from the toxicity 


laboratory.  


   


Draft RCRA Facility Investigation Report 


(“RFI”) - to include BERA report, complete 


human health risk assessment, and data 


validation as appendices 


April 30, 2019 In view of the addition of MCS into the schedule, this date 


must remain at April 30, 2019. Even still, additional time 


may be needed for this report. 


   


EPA approval of RFI May 30, 2019  


   


Submit Environmental Indicators June 15, 2019 Although EPA has suggested that environmental 


indicators could be done earlier, the forms confirm that the 


RFI and full risk assessment need to be completed prior to 


the environmental indicators. 


   


Media Cleanup Standards Proposal (“MCS”) n/a Included within RFI submittal. 


   


EPA approval of MCS n/a Included within RFI submittal. 


   


Draft Corrective Measure Study (if needed) July 15, 2019 Revision to July 15, 2019 conditioned upon EPA’s timely 


approval of RFI no later than May 30, 2019. 


 


M:\LEGAL\`CJZ\EPA2020.ACOSCHEDULE.REV.DOCX 








          UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 


REGION I 


5 POST OFFICE SQUARE SUITE 100 


BOSTON, MASSACHUSETTS 02109-3912 
 
 
 
 


October 26, 2018 


 


Mr. Craig Ziady 


Cummings Properties, LLC 


200 West Cummings Park 


Woburn, MA 01801 


 


Dear Mr. Ziady: 


 


This correspondence contains EPA New England’s Approval of the revised schedule submitted 


in email dated October 9, 2018 (and as modified by EPA), for the Cummings Properties, LLC, in 


accordance with the U.S. EPA Region 1 Administrative Order on Consent (AOC) Dated April 


13, 2017 (Docket No. RCRA-01-2017-0023). 


 


Please be advised that consistent with Paragraph 30.a. of the AOC, EPA has made one 


modification to the schedule, by deleting the sentence “Will need to complete BERA sampling 


by December 1 or will need to postpone until spring 2019.”  It’s premature to include this 


sentence.  Depending on actual weather conditions (e.g. frozen ponds), you may submit a request 


to extend the December 1 schedule along with a specific basis for your request as this deadline 


approaches. The enclosed schedule as modified by EPA is now final. 


 


Please do not hesitate to call with any questions.  I can be reached at 617-918-1368 or 


casey.carolyn@epa.gov.   


 


Sincerely, 


 


 


 


Carolyn Casey 


RCRA Corrective Action Facility Manager 


 


CC: A. Zucker, US EPA 


       D. Wainberg, US EPA 
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From: Craig Ziady [mailto:craig@cummings.com] 
Sent: Tuesday, October 09, 2018 5:14 PM
To: Casey, Carolyn <Casey.Carolyn@epa.gov>
Cc: Zucker, Audrey <Zucker.Audrey@epa.gov>; Wainberg, Daniel <Wainberg.Daniel@epa.gov>;
Miano, John (DEP) <john.miano@state.ma.us>; Bruce Hoskins <BHoskins@FslAssociates.com>; Steve
Drohosky <sjd@cummings.com>
Subject: Former USM facility
 
Hi Carolyn – Hope you had a good long weekend.
Further to your recent communications, please find enclosed the following:
 

1. Revised schedule of remaining tasks;
2. Cummings Properties’ Response to EPA’s Technical Review comments on August 14, 2018

Initial Site Risk Characterization; and
3. Revised Initial Site Risk Characterization, dated October 9, 2018.

 
Please let me know if you have any questions.
Thank you.
 
Craig
 
Craig J. Ziady
General Counsel
Cummings Properties, LLC
200 West Cummings Park
Woburn, MA  01801
Direct dial:  781-932-7034
Main No.:  781-935-8000
www.cummings.com
 
The information contained in this message may be privileged, confidential, and/or protected from disclosure. If the reader of
this message is not the intended recipient, you are hereby notified that any dissemination, distribution, or copying of this
communication is strictly prohibited. If you have received this communication in error, please notify us immediately by
replying to the message and deleting it (and all attachments) from your computer.
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